## **High-Level Timeline**

VEEP Project - Girl Guides of Canada

Week 1 (Feb. 22 – Feb. 28)

Begin writing assertions for badges according to info Moira provided and creating images for badges (Anyone here with illustrator experience? Photoshop would work, but not as well I think)

Week 2 (Feb. 29 – Mar. 6)

Have all badges baked with assertion data, Begin working on website/platform to facilitate issuing of badges (see if this can be hosted on Girl Guides server)

Week 3 (Mar. 7 – Mar. 13)

Continue working on website, explore other potential places for badges to be displayed

Week 4 (Mar. 14 - Mar. 20)

Make website/platform user-friendly by adding clear instructions on how to issue badges, obtain badges, and display badges (maybe see if we can provide an embedded html code they can use to display badges on their personal sites, etc)

Week 5 (Mar. 21 – Mar.27)

Have Functional Deliverable Ready (badges themselves and website/platform)

Week 6 (Mar. 28 – Apr. 3)

Present Refined Deliverable to Moira

\*Note: will be in contact with Moira and Dean on a weekly basis for the duration of this project